Atlantic Richfield Company

Jack Oman 4 Centerpointe Drive

Project Manager LaPaima, CA. 90623-1066
(714) 228-6774 office
(714) 670-5195 fax
jack.oman@bp.com

March 3, 2015

CERTIFIED — RETURN RECEIPT REQUESTED

Mr. Dave Seter

Remedial Project Manager

U.S. Environmental Protection Agency Region 9
75 Hawthorne Street, SFD-9-1

San Francisco, CA 94105

Subject: February 2015 Monthly Report, Yerington Mi ne Site, Lyon County, Nevada:
Administrative Order for Remedial Investigation and Feasibility Study (RI/FS),
CERCLA Docket No. 9-2007-0005; Administrative Order on Consent, CERCLA
Docket No. 09-2009-0010

Dear Mr. Seter:
Pursuant to the above referenced orders issued by t he U.S. Environmental Protection Agency - Region 9

(EPA), Atlantic Richfield Company (ARC) has prepare d this February 2015 monthly report for RI/FS and
Operations and Maintenance (O&M) activities at the Yerington Mine Site (Site).

February 2015 Activities
Site Security and O&M Activities
¢ Continued Site O&M, security and bird deterrent ac tivities. Cameras at various locations (e.g.,
Main and Arimetco gates, entrances to buildings) in dicated no activity of concern.
¢ Wind dancers, bird deterrent flags, Wetland Wailer s and Bird Gard towers continued to be
deployed in accordance with the current EPA-approve d bird mitigation approach. Balloons
remained in place over FMS Evaporation Ponds B and C. To reduce birds from becoming

habituated to wind dancers and flags, these devices were re-located as needed. Bird Gard
towers ‘A’, ‘B’ and ‘C’ remained in operation durin g February.

¢ Reflective mylar bird mitigation devices were depl  oyed at the Slot pond, VLT pond and on three
bird mitigation flags.

¢ Continued the EPA-approved bird mitigation schedul e, with at least three monitoring visits per
day at all ponds plus a fourth monitoring visit at  the Arimetco FMS ponds. Observations were
made within half an hour of dawn and dusk, with the other visit(s) conducted mid-day.

¢ PWS Pond water levels: North Cell = 0.0 feet; Midd le Cell = 0.0 feet; South Cell = 0.0 feet.

¢ Arimetco FMS pond levels: Phase 1 Pond = 4.22 feet ; FMS Evaporation Pond A = 9.11 feet; FMS
Evaporation Pond B = 4.48 feet; FMS Evaporation Pon d C = 5.24 feet; VLT Pond = 11.95 feet;
Slot Pond = 17.07 feet. The freeboard level in FMS  Evaporation Pond A on February 27 was
approximately 1.04 feet. See attached monitoring d ata.

¢ Approximately 18,014 gallons of solution were pump ed from the leak detectors including 5,730
gallons from the VLT Pond, 1,200 gallons from FMS E vaporation Pond B and 7,138 gallons from
the Slot Pond (by the end of February, the leak det  ector at FMS Evaporation Pond B became
inactive). A total of approximately 45,118 gallons of solution were pumped from the leak
detectors since January 1, 2015. See attached monitoring data.

bpy

A BP affiliated company

ED_001725A_00001547-00001



Mr. Dave Seter
Yerington Monthly Report
March 3, 2015

Page 2 of 4

February 2015 Activities - Continued

Site Security and O&M Activities - Continued

¢ A high wind event with sustained winds of approxim  ately 45+ mph and gusts estimated to exceed
approximately 60 mph occurred on February 6. This wind event caused some damage to a
power pole on the north side of the Site. An exclu sion zone was set up to prevent any personnel
from accidentally entering the hazard area and appr opriate notifications were made.

¢ Fawcett Electric set up an emergency generator at the sample support building on February 6,
and installed additional generators on February 9t o provide power to bird deterrent devices,
monitoring equipment and leak detectors at the VLT Pond and the FMS Evaporation Ponds.

¢ On February 10, Fawcett Electric and Desert Engine ering repaired the broken power pole by
installing a stub next to the broken pole and bolting the poles together.

¢ Desert Engineering consolidated drums with petrole  um contaminated soil prior to shipment off the
Site. Belshire Transport personnel were on the Sit e on February 19 to load the drums for
shipment to a disposal facility near Beatty, Nevada.

¢ Continued to work on: 1) a final draft report on t he 2,400 Volt North Burch Distribution Service
Line; 2) a final draft report for FMS Pump Operatio ns and Modifications; 3) a final draft report for
FMS Liner Inspections; and 4) the 2014 Annual FMS S ite O&M Report.

Site Characterization Activities

¢ Site-wide monthly groundwater elevation measuremen ts for all monitor wells were obtained on
February 23-25.

¢ A Pit Lake water elevation of 4,232.83 feet amslw  as recorded on February 23 from the pressure
transducer, an increase of 0.37 feet since January 23, 2015. The pit lake elevation has risen 1.66
feet since January 23, 2014.

¢ No changes to the Bottled Water or Domestic Well M onitoring Programs in February.

¢ Continued the compilation of data for inclusion in the 2014 Annual GMR and the 2014 Annual
Domestic Well Monitoring Report (DWMR).

¢ Performed the 1Q 2015 groundwater monitoring event  on February 2-23.

¢ Prepared for the 1Q 2015 domestic well monitoring  event.

¢ Transmitted the Technical Memorandum “Supplemental Materials Associated with Responses to
Comments on Groundwater Fiow Model Report” on Febru ary 3.

¢ Continued the compilation of field and laboratory data for inclusion in the data summary report
(DSR) for the supplemental monitor well installatio n program.

¢ Continued to evaluate the bids from three qualifie d drilling contractors for the groundwater and
vadose zone characterization work to be performed around the Evaporation Ponds.

¢ Continued development of a petroleum contaminated  soils closure plan for the Process Areas.

¢ Participated in a conference call to discuss Wabus ka Drain (OU-7) Rl elements on February 18.

¢ Continued the evaluation of bedrock groundwater da ta to support a Bedrock Rl Work Plan.

¢ Routine database management activities in support  of Site investigations and monitoring.

Planned March/April 2015 Activities

Site Security and O&M Activities
¢ Continue routine Site O&M, security and bird deter  rent activities using the bird migration season
patrol schedule beginning March 2.
¢ Complete the compilation of data for inclusion in,  and transmit, the Annual FMS O&M Report.
¢ Prepare the Annual 2014 Summary of Bird Mortalitie s for USFWS.

Site Characterization Activities
¢ Continue groundwater elevation and pit lake level measurements, and meteorological monitoring.
¢ Continue the Bottled Water Program.
¢ Perform the 1Q 2015 domestic well monitoring event  in March.
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Planned March/April 2015 Activities - Continued

Site Characterization Activities - Continued

¢ Continue the compilation of data for inclusion in the 2014 Annual GMR and DWMR, and transmit
the Annual DWMR in March.

¢ Continue discussions with EPA regarding the propos ed parameter reduction list for routine
quarterly groundwater sampling.

¢ Continue work on the Supplemental Monitor Well Ins  tallation DSR, and transmit the DSR in April.

¢ Continue work on OU-1 related activities including the Bedrock Groundwater Rl Work Plan and
the Background Groundwater Work Plan.

¢ Continue to review drilling contractor bids and se lect a driller to implement groundwater
characterization activities around the Evaporation Ponds.

¢ Continue discussions with EPA regarding the OU-1a nd OU-3 HHRAs.

¢ Continue to develop a petroleum contaminated soils  closure plan for the Process Areas.

¢ Participate in a meeting on March 26 to discuss th e DQOs and work scopes for the Wabuska
Drain (OU-7) R
¢ Participate in a technical call on April 8 to disc uss OU-1 groundwater flow modeling and the

Geochemical Characterization DSR.

Please contact me at (714) 228-6774 or via e-mail a t jack.oman@bp.com if you have any questions or
comments about the February 2015 monthly report.

Sincerely,

Jack Oman
Project Manager

Attachment

cc: Harry Ball, EPA — via electronic mail
Dante Rodriguez, EPA — via electronic mail
Andrew Helmlinger, EPA — via electronic mail
Tom Dunkelman, EPA — via electronic mail
Jeff Collins, NDEP — via electronic mail
Jeryl Gardner, NDEP — via electronic mail
Tom Olsen, BLM — via electronic mail
Dan Newell, City of Yerington — via electronic mail
Phyllis Hunewill — via electronic mail
Virgil Arellano, Lyon County Commissioner — via ele ctronic mail
Rob Loveberg, Lyon County Planning Department — via electronic mail
Tom Grady, Nevada State Assembly — via electronic m ail
Chairwoman Howard, YPT — via electronic mail
Ginny Hatch, YPT — via electronic mail
Deborah Dunn, YPT — via electronic mail
Dietrick McGinnis, McGinnis and Associates — via el ectronic mail
Tom Bowden, Ridolfi, Inc. — via electronic mail
Chairwoman McFalls, WRPT — via electronic mail
Tad Williams, WRPT — via electronic mail
Ron Halsey, Atlantic Richfield Company — via electr onic mail
James Nolan, Atlantic Richfield Company — via electronic mail
Patricia Gallery, Atlantic Richfield Company — via electronic mail
Brian Johnson, Atlantic Richfield Company — via ele ctronic mail

ED_001725A_00001547-00003



Mr. Dave Seter
Yerington Monthly Report
March 3, 2015

Page 4 of 4

John Batchelder, EnviroSolve — via electronic mail

Jim Chatham, Atlantic Richfield Company — via elect ronic mail
Rich Curley, Curley and Associates, LLC — via electronic mail
Adam Cohen, Davis Graham & Stubbs — via electronic mail

Bill Duffy, Davis Graham & Stubbs — via electronic mail

Tom Patton, Singatse Peak Services, LLP — via electronic mail
Steve Dischler, Singatse Peak Services, LLP — via e lectronic mail
Taurus Massey, Singatse Peak Services, LLP — via electronic mail
David Peri, Peri and Sons — via electronic mail

John McMillan, CBI — via electronic mail

Julian Isham, CBI — via electronic mail

Victor Early, Tetra Tech — via electronic mail

Colin Lee, Tetra Tech — via electronic mail

Ken Greene, CH2M Hill — via electronic mail

Peggy Pauly, YCAG — via electronic mail

Lyon County Library System Central
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